

Future project docket

Priority	ProjectName	FY	Description
Critical	Deploy multi-factor authentication. (Likely will be state mandated)	2025	This project will add new sign-in requirements similar to accessing banks and other applications. People will need a token of some sort when they login.
Critical	Transition employee and student email to O365.	2025	This project will migrate all email to O365.
High	Consolidate all copying and printing.	2025	This project will consolidate all copying and printing into one managed print service agreement and allows much better ability for students to add money and print to any printer.
Critical	Deploy new Student Engagement Application.	2025	This project will provide a new student engagement application to help bolster retention and help student success. This is a replacement to Pharos 360/Insight.
Low	Deploy new help desk ticket system.	2025	This project will deploy a new help desk application to provide better support tools and self-help options for the community.
High	Complete TAC 202 audit.	2025	This project will be our second TAC 202 audit.
Medium	Upgrade virus protection.	2025	This project will review our desktop and server virus protection software and implement changes accordingly.
Critical	Transition all logins to single sign-on.	2026	This project will migrate all logins possible to the single sign-on system.
Medium	Increase password standards. (Likely will be state mandated).	2026	This project will increase password standards and will require the community to reset their passwords.
Critical	Formalize O365 collaboration tools.	2026	This project will implement all Microsoft collaboration tools including Microsoft Teams, Microsoft Bookings, and Microsoft SharePoint in Office 365.
Medium	Reimplement Colleague in the cloud.	2026	This project will reimagine and redeploy Ellucian Colleague in a new way bringing huge efficiency boosts and help the college implement change faster.
High	Deploy new Dual Credit platform.	2026	This project will deploy a new vendor provided product to support the dual credit platform to allow dual credit students to register and be advised faster and more efficiently.
Low	Deploy Microsoft Teams as MCC's main interoffice chat, and collaboration tool.	2026	This project will retire Jabber and implement Microsoft Teams across campus.
High	Implement new password reset tool.	2026	This project will implement a new password management tool.

Priority	ProjectName	FY	Description
Medium	Upgrade classroom technology.	2027	This project will upgrade the classroom technology.
High	Deploy Learning Management System.	2027	This project will review the Learning Management System and determine if the college will change. NOTE: CTL has not provided input on this timeline.
Medium	Replace CE Registration portal.	2027	This project replaces the Continuing Education portal. NOTE: CE has not provided input on this timeline.
Medium	Upgrade surveillance system.	2028	This project will review the surveillance system and upgrade accordingly.
Critical	Upgrade telephone system.	2028	This project will upgrade the telephone system.
High	Deploy document management system.	2028	This project will review the Document Management System and determine if the college will change.
Critical	Retire Self-Service.	2028	This project will implement the next Ellucian product for self-service applications.